INTERIM PROJECTS
Status Update

Category I — Implement with minimum environmental review, planning and design.

¢ Restroom Upgrades:
Have identified 6 locations for installation of vault type restrooms this year:
Enterprise launch ramp
Foreman Creek day use area
Model airplane club site
Wilbur Road launch ramp
Shooting range
Bidwell Saddle Dam staging area

AW~

The contracting for this purchase has been forwarded to the Department of General
Services. DGS advertised, but a vendor complained the specifications were too tightly-
written. Language was amended, and the order is now in a second 60-day advertising
period. Expect delivery later in 2003.

# Loafer Creek Equestrian Camp Improvements:
Complete.

¢ Group Staging Areas:
Staging/parking area complete.

+ Bidwell Exhibit:
Request made of DPR for design; waiting on DPR for layout.

¢ Saddle Dam Improvements:

Excavation complete, base rock in place. Working with DPR on final layout of facilities.
Awaiting delivery of toilet.

¢ Lake Oroville Overlook Improvements 1:

DWR Civil Maintenance will install guardrail (instead of contracting out) and then
remove K-rail. O.W.E. is working on interpretive signs.

+ Shooting Range:

Complete except for restroom. Have purchased new shooting tables.
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¢ Warning System for Water Releases:
Still in planning stage by OFD staff.

¢ Model Airplane Site Improvement:
DWR Civil Maintenance has completed some minor improvements including fence posts,
minor grading, picnic tables and shade Ramada. Runway has been paved. Need to
purchase and install bulletin board. Awaiting delivery of toilet.

¢ Reseed Oroville Dam:
Seeding of California Poppies completed 12/3/02. Have contacted OWE about featuring
site for commemoration of State Flower Centennial (April 2003) if dramatically
successfil.

¢ Improve Day Use Parks:

Dangermond Group developed this; layout complete, DWR will work w/City of Oroville
on implementation.

4 Fish Hatchery Landscaping:
Dangermond Group has submitted some preliminary ideas after meeting in field with all
interested parties (DWR, DFG, City of Oroville). Helen Selph of Dangermond completed
layout; DWR will work w/City of Oroville on implementation.

Category II — Requires involved environmental review, planning and design.

4 Develop a Demonstration Parallel Mountain Bike Trail:

A letter from LOBO was received 4/5/02, stating the bicycle group no longer sought this
trail. However, this project may be reevaluated if trails revert to limited-use.

+ Vehicle Access at Lakeland Boulevard:

Field surveys of property lines have been.completed, but information on existing
easements (if any) are still needed. DWR Division of Land and Right of Way has enlisted
local Title Company to do Title Search. First company failed to deliver, a second has
been hired and results are tentatively expected at the end of January, 2003.. The outcome
of this effort will determine next step.
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¢ Tournament Water Ski Site:
DFG adamantly opposed to original concept of siting at Afterbay. Helen Selph of
Dangermond Group researched possibility of several alternative sites. DFG may have

one more alternative to recommend for evaluation, review of all options will commence
this winter and feedback from project proponents will be sought.

Category III — Needs further analysis, consider impact on resources.

NOTE: No planning, environmental, or design work has been done on Category III projects.

+ Height Adjustable Swim Dock
No engineering solution apparent.

¢ Winterize Floating Campsites
Recreation use surveys have not uncovered any indication of demand for winter camping
opportunities; consensus building that benefits of this project low and retrofitting and
maintenance costs high.

¢ Lake Oroville Overlook Improvement 2

Explored alternate site with Loren Gill and Mike Pierce. Will need environmental review
and access clearance from Caltrans.

¢ Upgrade Roads to Facilities
Need more clarification of proposed project details.

¢ Seaplane Base
DFG adamantly opposed to concept of siting at Afterbay. DWR Director wrote reply
letter to seaplane advocacy group, instructing feasibility will be reviewed in the context
of ongoing studies and the next Recreation Plan.

Category IV — Ongoing efforts, continued working group discussion.

+ Promote Existing Facilities:

Currently have increased contract with Oroville Chamber of Commerce; Chamber
considering billboards and additional highway signs.
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4 Boating Safety Training:
The first set of classes for kids was arranged via agreement with FRR&PD. Small Boat
Safety Training for trainers is also complete via contract with U.S. Sailing. DWR'’s
Office of Water Education has tentative plans to repeat classes for kids annually through
at least 2005.

¢ Investigate Funding Source for Recreation Development

Currently applying for a Land and Water Conservation Fund Grant for selected interim
projects.
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